

**Projects**  
May 1, 2015

<b>Project Area</b>	<b>Project Name</b>	<b>Est. Start Date</b>	<b>Est. Complt Date</b>	<b>Brief Description of Project</b>	<b>Est. Cost</b>	<b>Budget Year Expense</b>	<b>Key Service Providers</b>	<b>Notes/ Updates</b>
<b>(1)</b> Entire Fire District	Brush Chipping Program	Phase 1 7/14 thru 12/14	Phase 2 1/15 thru 6/15	Chip residents brush, tree and garden prunings.	\$225K each phase	14/15	McClenahan Tree Service and Mailing Co.	Chipping starting in Area 5.
<b>(2)</b> Entire Fire District	Tree Program	July 1, 2014	Priority One June 2015	Remove dead, dying, or hazardous trees. Prune eucalyptus trees.	\$2M	14/15	McClenahan Tree Service and Mailing Co.	Since program began July 2011, 3,696 dead trees removed. 1,308 eucalyptus trees pruned. 1,700 eucalyptus trees removed.
<b>(3)</b> PHWD	Hydrant Upgrade Program Phase VII	June 2015	Fall 2015	Replace old style hydrants with today's standard hydrants. 69 hydrants to be done in this phase.	See attachments	14/15 & 15/16	Pakpour Engineering and West Valley Construction.	Bid documents being reviewed by Pakpour and Dan Siegel.