

**Residential Program Update
Projects**

September 1, 2019

Project Area	Project Name	Est. Start Date	Est. Compl. Date	Brief Description of Project	Est. Cost	Budget Year Expense	Key Service Providers	Notes/Updates
(1) Areas 1-6	Brush Chipping Program Phase 1	Aug. 2019	Dec. 2019	Chip resident's brush, tree and garden prunings.	\$200K	19/20	S.P. McClenahan Tree Service Other TBD	Chipping completed in Area 1. Potential award of contract 10/15.
(2) Areas 1-3	Tree Removal Program Phase 1	Sept. 2019 (Pending)	TBD	Remove eucalyptus and dead/dying trees.	\$154,713	19/20	Bay Area Tree Specialists	Services expected to begin in Sept, completion within 70 days.
(3) Areas 4-6	Tree Removal Program Phase 2	TBD	TBD	Remove eucalyptus and dead/dying trees.	TBD	19/20	TBD at Sept.17 Commission Meeting	RFP due date 9/5. Potential award of contract 9/17.