


 

5776 Stoneridge Mall Road, Suite 320, Pleasanton, CA 94588 
(925) 224-7717  FAX (925) 224-7726  www.pcgengr.com 

MEMO 
 

Agency: Los Altos Hills County Fire District Date May 4, 2012

Attn: Board of Commissioners    

Project Name: Fire Hydrant Replacement Project – Phase III Project No. 10003.12

Reference: Notice of Acceptance 
 

 

From: Joubin Pakpour, P.E.  – District Engineer JP  
 

 

     

 
Construction Status  
On April 5th, a project walk through was held with Stu Farwell of the Los Altos Hills County Fire 
District (LAHCFD) and Kurt Wurnitsch of Pakpour Consulting Group (PCG) to review the project 
and prepare the final punch list items.  The project was deemed substantially complete (see 
attached letter and completed punch list) and in conformance with the plans and specifications on 
April 9th. 
 
The original contract amount was $220,702.00.  The adjusted final contract amount, including all 
change orders and deductions for bid items not constructed, is $206,618.48.   
 
As of April 16th all work, including punch-list items have been completed in accordance with the 
Contract Documents and all fire hydrants are in service.  All vendors and subcontractors have been 
paid and all work was completed satisfactorily.  The last day of work on this project was April 27, 
2012 to adjust one (1) hydrant valve cover to grade for Bid Item No. 23 at the intersection of 
Voscaino Road/ Viscaino Drive.  Therefore, we recommend acceptance of the project by the 
LAHCFD and filing a Notice of Completion (NOC) with Santa Clara County. 
 
Change Order No. 2 
 
Change Order No. 2 includes the following: (Please see Change Order No. 2 for a complete 
description.) 

 Replacing a hydrant valve box cover for Bid Item No. 7. 
 Credit for reduced scope of work for Bid Item No. 21. 
 Replacing 3LF of concrete curb for Bid Item No. 38. 
 Adjusting fire hydrant valve box to grade for Bid Item No. 23. 

 
Balancing Change Order No. 1 
 
Enclosed please find the final balancing change order in the sum of <$20,658.00> for a deduction 
of material not used as part of this project.  The balancing change order adjusts the original 
contract bid quantities to reflect the actually constructed quantities. 
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Purissima Hills Water District Reimbursement 
 
Enclosed please find the memorandum dated April 23, 2012 addressed to Purissima Hills Water 
District (PHWD) requesting reimbursement of $1,830.00 for additional labor and materials 
associated with removing an old abandoned 1-inch service line located on the existing fire hydrant 
lateral for Bid Item No. 34 26347/ 26351 Esperanza Drive.  The PHWD General Manager has 
agreed to reimburse the Fire District the full amount.   
 
Repair of Two (2) Potholes fronting 26110 Eucalyptus Lane (Private Street) Update 
 
On May 1, 2012, a second follow-up meeting was held between Ms. Janice Lisbonne (Property 
Owner at 26110 Eucalyptus Lane), her remodeling contractor (De Mattei Construction, Inc. 
(DMCI)) and the District Inspector, Mr. Kurt Wurnitsch.  Ms. Lisbonne provided a copy of the cost 
proposal estimate obtained by DMCI.  The cost estimate identifies $1,800.00 for 220 square feet of 
street repair (see attached copy of cost proposal prepared by K&M Asphalt dated 4/30/12).  After 
further discussions the Fire District has agreed to pay 70% ($1,260.00) of the total $1,800.00 
repair cost.  Ms. Lisbonne is currently reviewing a draft copy of the settlement agreement.  The 
District Inspector anticipates bringing closure to the pothole repair settlement agreement in the 
next two of weeks. 
 
Project Schedule and Request for Progress Payment No. 3 
 
Enclosed please find Progress Payment No. 3 due WVC for this period for $1,148.55 (value of 
work minus 5 percent retention).  The work performed to date has been satisfactory and payment is 
recommended. 
 
After the 30-day lien period following the filling of the NOC to the County, we recommend 
releasing the remaining retention amount to finalize the last payment of the project.  The total 
amount retained for this project is $10,330.92. 
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The original contract amount for this project was $220,702.00.  The final contract price including 
the change orders due to unforeseen conditions found while working in the older part of the Water 
District's distribution system and deductions for bid items and materials not constructed is 
$206,618.48.   
 

 TOTAL  

Original Contract Amount with West Valley Construction, Inc. $ 220,702.00 

Approved Change Orders; <deduction> <$ 14,083.52> <6%> 

Final Contract Amount  (Original Contract + Change Orders) $ 206,618.48 

Previously Paid $ 205,409.48 99.4% 

Current Request (Progress Payment No. 3) 
Including  Change Orders $ 1,148.55 0.6% 

Total Value of Work Completed $ 206,618.48 100% 

Amount Remaining on Contract $ 0.00 0% 

 



Los Altos Hills County Fire District
Fire Hydrant Replacement Project - Phase III

Progress Payment No. 3
March 30 to April 30, 2012

West Valley Construction Inc.

Bid Description
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1 PHWD FH No. 4.04 - 26790 Arastradero Rd CBA LS  $        3,410.00 1 $3,410.00 0 $3,410.00 -$               1 $3,410.00 $3,410.00 $0.00 0% 1 $3,410.00 100% 1 $3,410.00 100%

2 PHWD FH No. 4.07 - 26790 Arastradero Rd CBA LS  $        2,150.00 1 $2,150.00 0 $2,150.00 -$               1 $2,150.00 $2,150.00 $0.00 0% 1 $2,150.00 100% 1 $2,150.00 100%

3 PHWD FH No. 4.10 - 26790 Arastradero Rd CBA LS  $        8,140.00 1 $8,140.00 0 $8,140.00 -$               1 $8,140.00 $8,140.00 $0.00 0% 1 $8,140.00 100% 1 $8,140.00 100%

4 PHWD FH No. 4.11 -26790 Arastradero Rd CBA LS  $        5,820.00 1 $5,820.00 0 $5,820.00 -$               1 $5,820.00 $5,820.00 $0.00 0% 1 $5,820.00 100% 1 $5,820.00 100%

5 PHWD FH No. 4.02 - 13481 Thendara Ln LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

6 PHWD FH No. 4.03 - 26950 Arastradero Rd LS  $        6,600.00 1 $6,600.00 0 $6,600.00 -$               1 $6,600.00 $6,600.00 $0.00 0% 1 $6,600.00 100% 1 $6,600.00 100%

7 PHWD FH No. 6.36 - 28068/28080 Horseshoe Ct LS  $        2,080.00 1 $2,080.00 0 $2,080.00 -$               1 $2,080.00 $2,080.00 $0.00 0% 1 $2,080.00 100% 1 $2,080.00 100%

8 PHWD FH No. 6.42 - 28011 Purissima Rd LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

9 PHWD FH No. 6.43 - 27861 Baker Ln LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

10 PHWD FH No. 6.52 - 27821 Baker Ln LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

11 PHWD FH No. 6.58 - 13353 Rhoda Dr LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

12 PHWD FH No. 6.59 - 13257/13245 Rhoda Dr LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

13 PHWD FH No. 9.08 - Elena Rd / Purissima Rd LS  $        3,220.00 1 $3,220.00 0 $3,220.00 -$               1 $3,220.00 $3,220.00 $0.00 0% 1 $3,220.00 100% 1 $3,220.00 100%

14 PHWD FH No. 9.24 - Purissima Park LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

15 PHWD FH No. 9.53 - 12510/12520 Minorca Ct LS  $        6,270.00 1 $6,270.00 0 $6,270.00 -$               1 $6,270.00 $6,270.00 $0.00 0% 1 $6,270.00 100% 1 $6,270.00 100%

16 PHWD FH No. 9.54 - 12774/12758 Leander Dr LS  $        9,150.00 1 $9,150.00 0 $9,150.00 -$               1 $9,150.00 $9,150.00 $0.00 0% 1 $9,150.00 100% 1 $9,150.00 100%

17 PHWD FH No. 9.31-12897 Viscaino Pl/Fremont Hills CC LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

18 PHWD FH No. 9.25 - 12896 Viscaino Rd LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

19 PHWD FH No. 9.19 - 12720 Canario Wy LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

20 PHWD FH No. 9.09 - 12798 Canario Wy LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

21 PHWD FH No. 9.20 - 12874 Viscaino Rd LS  $      13,200.00 1 $13,200.00 0 $13,200.00 -$               1 $13,200.00 $13,200.00 $0.00 0% 1 $13,200.00 100% 1 $13,200.00 100%

22 PHWD FH No. 9.10 - 12780 Camino Medio Ct (across) LS  $        8,790.00 1 $8,790.00 0 $8,790.00 -$               1 $8,790.00 $8,790.00 $0.00 0% 1 $8,790.00 100% 1 $8,790.00 100%

23 PHWD FH No. 9.26 - 12775/12678 Viscaino Rd LS  $        2,140.00 1 $2,140.00 0 $2,140.00 -$               1 $2,140.00 $2,140.00 $0.00 0% 1 $2,140.00 100% 1 $2,140.00 100%

24 PHWD FH No. 12.09 - 26646 Laurel Ln LS  $        6,060.00 1 $6,060.00 0 $6,060.00 -$               1 $6,060.00 $6,060.00 $0.00 0% 1 $6,060.00 100% 1 $6,060.00 100%

25 PHWD FH No. 12.10 - Laurel Ln/Conception Rd LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

26 PHWD FH No. 13.01 - 12238/12248 Via Arline Rd LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

27 PHWD FH No. 9.42 - 26666 Birch Hill Wy LS  $        3,340.00 1 $3,340.00 0 $3,340.00 -$               1 $3,340.00 $3,340.00 $0.00 0% 1 $3,340.00 100% 1 $3,340.00 100%

28 PHWD FH No. 10.25 - 12630/12640 Corte Madera Ln LS  $      12,800.00 1 $12,800.00 0 $12,800.00 -$               1 $12,800.00 $12,800.00 $0.00 0% 1 $12,800.00 100% 1 $12,800.00 100%

Prior Billing Total to DateOriginal Contract Amount Change Order Revised Contract Amount Earned This Period
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Progress Payment No. 3
March 30 to April 30, 2012

West Valley Construction Inc.
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29 PHWD FH No. 9.27 - Roble Veneno Ln/Conception Rd LS  $        8,780.00 1 $8,780.00 0 $8,780.00 -$               1 $8,780.00 $8,780.00 $0.00 0% 1 $8,780.00 100% 1 $8,780.00 100%

30 PHWD FH No. 9.07-12795 Alto Verde Ln/Conception Rd LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

31 PHWD FH No. 9.11 - 12755/12795 Alto Verde Ln LS  $        8,800.00 1 $8,800.00 0 $8,800.00 -$               1 $8,800.00 $8,800.00 $0.00 0% 1 $8,800.00 100% 1 $8,800.00 100%

32 PHWD FH No. 9.02 - 26307 Esperanza Dr LS  $        6,290.00 1 $6,290.00 0 $6,290.00 -$               1 $6,290.00 $6,290.00 $0.00 0% 1 $6,290.00 100% 1 $6,290.00 100%

33 PHWD FH No. 9.06 - 26331/26335 Esperanza Dr LS  $        5,000.00 1 $5,000.00 0 $5,000.00 -$               1 $5,000.00 $5,000.00 $0.00 0% 1 $5,000.00 100% 1 $5,000.00 100%

34 PHWD FH No. 6.56 - 26347/26351 Esperanza Dr LS  $        4,990.00 1 $4,990.00 0 $4,990.00 -$               1 $4,990.00 $4,990.00 $0.00 0% 1 $4,990.00 100% 1 $4,990.00 100%

35 PHWD FH No. 7.13 - 14101 Manuella Rd LS  $        3,220.00 1 $3,220.00 (1) $3,220.00 (3,220.00)$      0 $3,220.00 $0.00 $0.00 0% (1) $0.00 0% -1 $0.00 0%

36 PHWD FH No. 7.12 - 26030/26010 Torello Ln LS  $        1,970.00 1 $1,970.00 1 $1,970.00 1,970.00$       2 $1,970.00 $3,940.00 $0.00 0% 2 $3,940.00 100% 2 $3,940.00 100%

37 PHWD FH No. 7.10 - Mulberry Ln LS  $        5,920.00 1 $5,920.00 0 $5,920.00 -$               1 $5,920.00 $5,920.00 $0.00 0% 1 $5,920.00 100% 1 $5,920.00 100%

38 PHWD FH No. 7.08 - 26073 Manuella Ln LS  $        5,990.00 1 $5,990.00 0 $5,990.00 -$               1 $5,990.00 $5,990.00 $0.00 0% 1 $5,990.00 100% 1 $5,990.00 100%

39 PHWD FH No. 7.06 - 26075 Eucalyptus Ln LS  $        5,820.00 1 $5,820.00 0 $5,820.00 -$               1 $5,820.00 $5,820.00 $0.00 0% 1 $5,820.00 100% 1 $5,820.00 100%

40 PHWD FH No. 7.09 - 26000 Alicante Ln LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

41 PHWD FH No. 7.05 - Altadena Dr/Manuella Rd LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

42 PHWD FH No. 7.04 - 26076/26108 Altadena Dr LS  $        5,840.00 1 $5,840.00 0 $5,840.00 -$               1 $5,840.00 $5,840.00 $0.00 0% 1 $5,840.00 100% 1 $5,840.00 100%

43 PHWD FH No. 7.03 - Altadena Dr/Kingsley Wy LS  $           109.00 1 $109.00 0 $109.00 -$               1 $109.00 $109.00 $0.00 0% 1 $109.00 100% 1 $109.00 100%

44 PHWD FH No. 7.02 - Kinsley Wy LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

45 PHWD FH No. 7.01 - Rancho Manuella Ln LS  $        1,970.00 1 $1,970.00 0 $1,970.00 -$               1 $1,970.00 $1,970.00 $0.00 0% 1 $1,970.00 100% 1 $1,970.00 100%

46
Abandon and Remove Fire Hydrant Assembly, complete 
in place

EA  $           617.00 1 $617.00 0 $617.00 -$               1 $617.00 $617.00 $0.00 0% 1 $617.00 100% 1 $617.00 100%

47
Install Fire Hydrant Retaining Wall (Cut Condition), per 
Detail 12, Sheet 9, complete in place

EA  $        3,280.00 2 $6,560.00 0 $3,280.00 -$               2 $3,280.00 $6,560.00 $0.00 0% 2 $6,560.00 100% 2 $6,560.00 100%

48
Install Fire Hydrant Retaining Wall (Fill Condition), per 
Detail 13, Sheet 10, complete in place

EA  $        2,370.00 2 $4,740.00 0 $2,370.00 -$               2 $2,370.00 $4,740.00 $0.00 0% 2 $4,740.00 100% 2 $4,740.00 100%

49
Replace Fire Hydrant Bollards, per Detail 14, Sheet 10, 
complete in place

EA  $           336.00 2 $672.00 (2) $336.00 (672.00)$         0 $336.00 $0.00 $0.00 0% 0 $0.00 0% 0 $0.00 0%

50
Replace Existing Fire Hydrant Gate Valve with 
Connection to Existing 6-inch Water Main

EA  $        2,680.00 5 $13,400.00 (5) $2,680.00 (13,400.00)$    0 $2,680.00 $0.00 $0.00 0% 0 $0.00 0% 0 $0.00 0%

51 Replace Asphalt Concrete Pavement/ Trench Repair SF  $             19.00 460 $8,740.00 (174) $19.00 (3,306.00)$      286 $19.00 $5,434.00 $0.00 0% 286 $5,434.00 100% 286 $5,434.00 100%

52 Replace Asphalt Concrete Berm LF  $             35.00 100 $3,500.00 (58) $35.00 (2,030.00)$      42 $35.00 $1,470.00 $0.00 0% 42 $1,470.00 100% 42 $1,470.00 100%

53 Install Construction Funding Signs, complete in place LS  $        2,280.00 1 $2,280.00 0 $2,280.00 -$               1 $2,280.00 $2,280.00 $0.00 0% 1 $2,280.00 100% 1 $2,280.00 100%
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Los Altos Hills County Fire District
Fire Hydrant Replacement Project - Phase III

Progress Payment No. 3
March 30 to April 30, 2012

West Valley Construction Inc.
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Change Orders

Change Order #1 - Item #1 - Bid Item #1 1 ($861.52) (861.52)$         1 ($861.52) ($861.52) $0.00 0% 1 ($861.52) 100% 1 ($861.52) 100%

Change Order #1 - Item #2 - Bid Item #39 1 $1,747.00 1,747.00$       1 $1,747.00 $1,747.00 $0.00 0% 1 $1,747.00 100% 1 $1,747.00 100%

Change Order #1 - Item #3 - Bid Item #24 1 $1,747.00 1,747.00$       1 $1,747.00 $1,747.00 $0.00 0% 1 $1,747.00 100% 1 $1,747.00 100%

Change Order #1 - Item #4A - Bid Item #34 1 $566.00 566.00$          1 $566.00 $566.00 $0.00 0% 1 $566.00 100% 1 $566.00 100%

Change Order #1 - Item #4B - Bid Item #34 1 $1,264.00 1,264.00$       1 $1,264.00 $1,264.00 $0.00 0% 1 $1,264.00 100% 1 $1,264.00 100%

Change Order #1 - Item #5 - Water Tank Truck 1 $903.00 903.00$          1 $903.00 $903.00 $0.00 0% 1 $903.00 100% 1 $903.00 100%

Change Order #2 - Item #1 - Bid Item #7 1 $188.00 188.00$          1 $188.00 $188.00 1 $188.00 100% 0 $0.00 0% $188.00 100%

Change Order #2 - Item #2 - Bid Item #21 1 ($945.00) (945.00)$         1 ($945.00) ($945.00) 1 ($945.00) 100% 0 $0.00 0% ($945.00) 100%

Change Order #2 - Item #3 - Bid Item #38 1 $750.00 750.00$          1 $750.00 $750.00 1 $750.00 100% 0 $0.00 0% $750.00 100%

Change Order #2 - Item #4 - Bid Item #23 1 $1,216.00 $1,216.00 1 $1,216.00 $1,216.00 1 $1,216.00 100% 0 $0.00 0% $1,216.00 100%

Contract Amount $220,702.00 ($14,083.52) $206,618.48

 Amount Earned  $1,209.00 0.6% $205,409.48 99.4% $206,618.48 100%

Retention (5%) ($60.45)  ($10,330.92)

Progress Payment #01 ($97,527.00)

Progress Payment #02 ($97,612.01)

 

Amount Due $1,148.55  $1,148.55

Amount Remaining on Contract    $0.00 0%

Prepared By $0.00 0%
($10,330.92)

-$               

Joubin Pakpour, P.E.

District Engineer

Amount Remaining on Contract
Total Retention Being Held
Total Pending Change OrdersJP
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Los Altos Hills County Fire District 
Fire Hydrant Replacement Project – Phase III 

10003.12 
 

Change Order No. 2 
West Valley Construction, Inc. 

April 30, 2012 
 
 
Item No. 1  –  Bid Item No. 7 (Fire Hydrant No. 6.36; 26068/ 28080 Horseshoe Court) 
 
The original scope of work included replacing the existing wet-barrel fire hydrant head and 
installing a fill-condition retaining wall.  On March 12, 2012 WVC completed the installation of 
the retaining wall and confirmed that the original hydrant valve box cover was previously 
damaged.   
 
On March 12th WVC was authorized by Time & Material/ Force Account to remove and install a 
new hydrant valve box cover and polyvinyl chloride (PVC) riser pipe.   
 
Total Cost of Item No. 1 -       $188.00 
 
 
Item No. 2  –  Bid Item No. 21 (Fire Hydrant No. 9.20; 12874 Viscaino Road) 
 
The original scope of work included removing and replacing the existing dry-barrel fire hydrant 
assembly, 8” in-line water main gate valve, approximately 25LF of 8” AC water main and two (2) 
fittings due to anticipated old outdated push-on fittings.  On March 22, 2012 WVC completed 
exposing the existing fire hydrant assembly and water main tie-in limits and installed a new wet-
barrel fire hydrant assembly, 6” in-line water main gate valve, and 10LF of 6” DIP CL 350 water 
main pipe.   
 
On April 9th WVC provided a credit for the reduction in materials for the lump sum bid item: 

 Pipe Size:  Reduced from 8 to 6-inch DIP CL 350 
 Pipe Length:  Reduced from 25 to 10LF 
 Gate Valve Size:  Reduced from 8” to 6” 
 Tee, 8x8:  Eliminated. 
 Bend, 45-Degree:  Eliminated. 

 
Total Cost of Item No. 2 -       <$945.00> 
 
 
 
 



April 30, 2012 
Change Order No. 2 
LAHCFD Fire Hydrant Replacement Project – Phase III 
Page 2 of 3 
 
Item No. 3  –  Bid Item No. 38 (Fire Hydrant No. 7.08; Manuella Road) 
 
The original scope of work included replacing the existing wet-barrel fire hydrant head, hydrant 
valve box cover located in the paved roadway and adjacent to the roadway curb.  On February 9, 
2012 WVC installed the new wet-barrel fire hydrant head and hydrant valve box cover.  During 
the process of installing the hydrant valve box cover a 3LF section of 4” curb was removed.  WVC 
confirmed the removed section of 4” curb was concrete instead of the Town standard asphaltic 
concrete (AC) curb. 
 
On April 9th WVC provided a quote for a separate crew experienced with placing concrete to 
install 3LF of 4” vertical concrete curb.  On April 9th WVC was authorized to install the 3LF of 
vertical curb to match existing conditions. 
 
Total Cost of Item No. 3 -       $750.00 
 
 
Item No. 4  –  Bid Item No. 23 (Fire Hydrant No. 9.26; 12775/ 12678 Viscaino Road) 
 
The original scope of work included replacing the existing wet-barrel fire hydrant head and 
installing a cut-condition retaining wall.  On March 27, 2012 WVC completed excavating the 
limits for the new retaining wall and buried hydrant valve box cover.  WVC also confirmed that 
the existing hydrant valve box cover was located in a depressed area (low spot) of the paved 
roadway shoulder.  The existing AC curb was also confirmed to be in poor shape.  As a result, 
nuisance storm water runoff tends to pond at the hydrant valve box cover.  Raising the valve box 
cover and repaving a small area of the roadway shoulder was necessary to match the adjacent 
finished grade and provide positive drainage to reduce the amount of surface runoff trapped at the 
hydrant valve box. 
 
On April 20th WVC provided a quote for a paving crew to adjust the hydrant valve box cover to 
grade, repave the depressed area of the roadway shoulder, and install 8LF of AC curb.  On April 
20th WVC was authorized to adjust the hydrant valve box cover to grade, repave the roadway 
shoulder, and install AC curb. 
 
Total Cost of Item No. 4 -       $1,216.00 
 
 
Total Cost of Change Order No. 2 -      $1,209.00 
 
 
Other Terms Remain in Effect 
 
This Change Order fully resolves all cost and time issues related to the work described above, 
including any indirect effects or the effect of this Change Order on any other work performed by 
West Valley Construction, Inc.  This Change Order does not modify or supersede any provision of 
the Contract, unless, and only to the extent, explicitly stated in this Change Order. 
 







 

5776 Stoneridge Mall Road, Suite 320, Pleasanton, CA 94588 
(925) 224-7717  FAX (925) 224-7726  www.pcgengr.com 

MEMO 
 

Firm: Purissima Hills Water District (PHWD) Date 4/23/12 

Attn: Patrick Walter, General Manager    

Project Name: 
Los Altos Hills County Fire District (LAHCFD) Fire 
Hydrant Replacement Project – Phase III Project No. 10003.12 

Reference: Reimbursement No. 1 
 

 

From: Joubin Pakpour (for Stuart Farwell) JP  
 

 
     
 
As previously discussed with Kurt Wurnitsch, Fire District Inspector during the course of construction 
for Phase III of the Fire Hydrant Replacement Project the LAHCFD is submitting the following items for 
reimbursement from the PHWD.  These items were removed and/or installed by the Fire District’s 
contractor, West Valley Construction, Inc. (WVC), as part of the Phase III project for the benefit of 
PHWD’s water main distribution system. 
 
Item No. 1A – Bid Item No. 34 (Fire Hydrant No. 6.56; 26347/ 26351 Esperanza Drive) 
 
On March 2, 2012 WVC replaced the existing dry-barrel fire hydrant and bury with a new fire hydrant 
head, break-off spool/check-valve, and bury.  On March 5th, while restoring water service to the new 
fire hydrant, WVC confirmed that there was a leak near the base of the new fire hydrant head.   
 
On March 6th WVC was authorized by Time & Material/ Force Account to expose the leak, which was 
determined to be an old abandoned 1-inch copper service line for 26351 Esperanza Drive that was 
originally installed on the 6-inch AC fire hydrant lateral and capped at the back of AC curb.  WVC was 
authorized to install a temporary cap/ crimp on the service to reduce the leak while the new fire 
hydrant remained in service until the service could be abandoned at the fire hydrant lateral. 
 
Total Cost of Item No. 1A -       $566.00 
 
Item No. 1B  –  Bid Item No. 34 (Fire Hydrant No. 6.56; 26347/ 26351 Esperanza Dr) 
 
On March 12, 2012 WVC provided a preliminary quote to abandon the existing old 1-inch service for 
26351 Esperanza Drive at the existing 6-inch AC fire hydrant lateral in accordance with PHWD 
standards.  On March 13th, after previous discussions with PHWD staff, LAHCFD authorized WVC to 
abandon the leaking 1-inch service at the fire hydrant lateral for 26351 Esperanza Drive.   
 
Total Cost of Item No. 1B -       $1,264.00 
 
 
Total Reimbursement No. 1 -       $1,830.00 
 
Please contact me at 925-224-7717 should you have any questions. 
 
J:\Projects\LAHCFD - 10003.00\12-FH Replace Project Phase III\Correspondences\Memo\12-PHWD-Walter-12.04.23-Reimbursement-Memo.doc 
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