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Project Area Project  
Name 

Est. 
Start 
Date 

Est. 
Complt 

Date 

Brief Description  
of Project 

Est. 
Cost 

Budget 
Year 

Expense 

Key Service  
Providers 

Notes/ 
Updates 

(1) Entire Fire 
District 

Brush Chipping 
Program 

Phase 1 
1/13 
thru 
6/13 

Phase 2 
7/13 
thru 

12/13 

Chip residents brush, 
tree and garden 
prunings. 

$225K 
each 
phase 

12/13 McClenahan Tree 
Service and Mailing 
Co. 

Chipping being done in Area 3. 

(2) Entire Fire 
District 

Dead Tree 
Removal 
Program 

July 1, 
2012 

June 
2013 

Remove dead, dying, 
or hazardous trees. 

$1.5M 12/13 McClenahan Tree 
Service and Mailing 
Co. 

Since the program began in July 
2011, 1,352 trees have been 
removed.  

(3) Entire Fire 
District 

Eucalyptus Tree 
Program 

July 1, 
2012 

June 
2013 

Pruning/clean-
up/removal program to 
reduce eucalyptus tree 
fire and life safety 
hazards. 

$1.5M 12/13 McClenahan Tree 
Service and Mailing 
Co. 

Since the program began in July 
2011, 1,219 trees have been 
pruned and 1,157 have been 
removed. 

(4) PHWD Hydrant 
Upgrade 
Program Phase 
V 

Late 
Spring 
2013 

Sum-
mer 
2013 

Replace old style 
hydrants with today’s 
standard hydrant. 54 
hydrants to be done in 
this phase. 

$540K 12/13 Pakpour Engineering 
and contractor to be 
determined. 

Going to bid mid-March.  Award 
contract 4/16/13. 

 


