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MEMO 
 

Firm:  Los Altos Hills County Fire District (LAHCFD)  Date  7/6/15 

Attn:  Stu Farwell       

Project Name:  Fire Hydrant Replacement Project for PHWD  Project No.  10003.18 

Reference: 
Phase VII – Updated Design, Advertise, Award, Construction 
Management & Lowest Bidding Contractor’s Construction 
Cost for Fire Hydrants to be Replaced 

   

From:  Kurt Wurnitsch, P.E.  KW       

         

Stu, 
 

Per  your  request, below  is  the updated Design, Advertise, Award, Construction Management  and  Lowest 
Bidding Contractor’s Construction Cost for the 42 Fire Hydrants (FHs) to be replaced and 20 FHs to be painted 
as part of the Phase VII project located west of Highway 280 within the limits of PHWD. 
 

Phase VII – Design, Advertise & Award (Completed) 

No.  Description Qty Unit  Unit Cost  Total

1.  Design (Includes County Encroachment Permit Coordination) 1 EA  $70,400   $70,400 

2.  Advertise (Includes Coordination w/ Local Plan Houses &
23 Contractors & Scheduling Two Pre‐Bid Meetings) 

1 EA  $14,400   $14,400 

3.  Award (Includes PCG Attendance of May Board Meeting &
Registering Project w/ Dept. of Industrial Relations) 

1 EA  $10,800   $10,800 

4.  Reimbursables 1 EA  $5,450   $5,450 

  Total for Design, Advertise & Award Only   $101,050 
 

Phase VII – Construction Management (Estimated) 

No.  Description Qty Unit  Unit Cost  Total

1.  Construction Management 1 EA  $120,000   $120,000

2.  Sub‐Consultants (Geotechnical, Tree Arborist/Trimer, etc.) 1 EA  $20,000   $20,000

3.  Reimbursables 1 EA  $7,000   $7,000 

  Sub‐Total   $147,000

  Contingency (10%)   $14,700 

  Total for Construction Management Only   $161,700

     

  Total for Design, Advertise, Award & Construction Management Only   $262,750 
 

Phase VII – Lowest Bidding Contractor’s Construction Cost 

  Description   Total

  Lowest Bidding Contractor’s Construction Cost   $488,368 

  Recommended Contingency (10%)   $48,840 

  Total for Construction Cost Only   $537,208 
 

Phase VII – TOTAL PROJECT COST (Estimated) 

  TOTAL PROJECT COST (Including Design, Advertise, Award, 
Construction Management & Construction Cost)

  $799,958 
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MEMO 
 

Firm:  Los Altos Hills County Fire District (LAHCFD)  Date  7/6/15 

Attn:  Stu Farwell       

Project Name:  Fire Hydrant Replacement Project – Phase VII  Project No.  10003.18 

Reference:  Preliminary Schedule     

From:  Kurt Wurnitsch, P.E. KW       

         

Per your request, below is the updated prelimimary schedule for Phase VII of the Fire Hydrant Replacement 
Project  located west of Highway 280 within the Purissima Hills Water District.   The schedule below  includes 
coordinating with the County to obtain an encroachment permit for hydrants located along Moody Road and 
Page Mill Road. 

Descritpion 
Estimated 

Completion Date 
Completed 

Date 

List of FHs (Final) – Update w/ LAHCFD field visit info  Week of 11/17/14  11/26/14 

Field Visit w/ PHWD ‐ Review list of FHs, scope of work & 
additional water main field info required from PHWD 

Week of 12/1/14  12/9/14 

Complete Bid Document Preparation – (3 to 4 weeks)  Week of 1/26/15  1/30/15 

Begin County Encroachment Permit Process (70% Submittal)  Week of 1/12/15  1/14/15 

Utility Notification (90% Submittal) – Send letter to Agencies  Week of 1/26/15  1/30/15 

PHWD Coordination – Review requested field info & 
shut‐down requirements 

Week of 2/16/15  2/17/15 

Complete Bid Document Review (90% Submittal) – Coordinate w/ 
Attorney/ PHWD/ Town (3 weeks) 

Week of 2/23/15  3/13/15 

Complete County Encroachment Permit Process (Bidding Purposes only)  Week of 2/23/15  2/27/15 

Advertise Bid Doc in Town Crier (send addvertisement language one (1) 
week in advance of publishing) 

Week of 3/23/15  3/25/15 

Pre‐Bid Meeting  Week of 4/6/15  4/7/15 

End Bid Documents Advertisement – (4 weeks)  Week of 4/20/15  4/23/15 

Open Bids  Week of 4/20/15  4/23/15 

Review Bids & Letter of Recommendation  Week of 4/27/15  4/29/15 

Commissioners Meeting ‐ Award Contract  5/19/15 (Tues)  5/19/15 

Complete Contract/ Bonds/ Insurance Certificates Review (3 weeks)  Week of 6/8/15  6/15/15 

County Encroachment Permit “For Construction” Issued  Week of 6/29/15  7/2/15 

Notice to Proceed  Week of 7/6/15  7/9/15 

Start Construction  Week of 7/13/15  7/13/15 

End of Construction  Week of 11/9/15   


