

RECEIVED

JUL 26 2018

**LOS ALTOS HILLS COUNTY
FIRE DISTRICT**

MEMO

TO: George Tyson
FROM: Stu Farwell
DATE: July 25, 2018
RE: Rolling Tree Program Update

Summary of activities for Areas 1 and 2 and Call-Ins:

- As of the above date we have received requests for 322 sites in Areas 1 and 2 plus call-ins.
- 443 trees have been looked at and spreadsheets have been prepared. The bulk of the trees are dead trees approx. 80% of the total.
- Kevin has reviewed the spreadsheets and conducted site inspections for phase 1 of 6.
- 134 trees on 32 sites have an estimated removal cost of \$387,000 for phase 1.
- Tree Removal authorization letters have and are being sent out as sites are inspected. Some have been returned allowing the tree contractor to start work.
- Tree removal work is starting as of 7/23/18.
- Josh and myself are continuing to prioritize the tree removal schedule.
- The tree contractor has estimated the bulk of the tree removal work for all phases will be completed by Dec. 2018.

The Rolling Tree Program continues to “roll” with daily/weekly requests for tree work.