

15.C.

Projects
May 1, 2019

Project Area	Project Name	Est. Start Date	Est. Compl Date	Brief Description of Project	Est. Cost	Budget Year Expense	Key Service Providers	Notes/ Updates
(1) Entire Fire District	Brush Chipping Program Phase 2	July 2018	June 2019	Chip residents brush, tree and garden prunings.	\$360K	18/19	McClenahan Tree Service	Chipping completed in Area 4. Starting Area 5.
(2) Entire Fire District	Tree Program	July 2018	June 2019	Remove eucalyptus and dead/dying trees Areas 1 thru 6	\$2M	18/19	McClenahan Tree Service and Kelty Arborist	Tree contractor removing trees. 590 dead trees removed. 80 eucalyptus trees removed.