




Integrated Hazardous Fuel Reduction: Magdalena – Summerhill Evacuation Route Project PROJECT COMPLETED



Agenda Item 5.N.i



Project Began: Monday October 23, 2023

Completed: Wednesday October 25, 2023

Total Days: 3

Total Acres: 6.61

Total Miles: 3.31

Detailed Final Report to follow when fill information is received from contractors.